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Questions so far
• Development plan / integration talks
‣ -> Jim / Tim (maybe)

• Clarification of baseline proposal for trigger R&D
‣ -> Georgia

• Software development practices
‣ -> Alessandro

• Evolution of interface documents
‣ -> Dave (now)
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Interface document evolution
• Not just about fibres and connectors

‣ Also define the basic divisions of responsibility for provision and installation of systems

• ‘Stage 0’: requirements, basic principles, responsibilities
‣ Sufficient to engage in conceptual design of both systems

‣ Largely documented in IDR / interface notes – most interfaces at this stage

• ‘Stage 1': technical specifications, dataflows
‣ How many, where, what technology, at what cost?

‣ Sufficient to inform technical design of systems

‣ Some details on TDR, but need to evolve interfaces to this level ‘now’

• ‘Stage 2’: implementation details (e.g. protocols)
‣ Sufficient to inform development and commissioning plans of subsystems

‣ Going to this level requires frozen design choices on both sides

‣ Target ‘physical’ interfaces mid-2019, CISC / computing late 2019

‣ A little late for my taste, but much work to do in the other systems
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